

Indira Gandhi Krishi Vishwavidyalaya, Raipur

Indira Gandhi Management Information System- an e-Governance Project

MONTHLY PROGRESS REPORT

Name of employee : Saurabh Bhoi
Designation :
Month & year : August 2024

Work period: Date 01-08-2024 to 15-08-2024

SNo	Module Name	Work to be done	No of Days for completion	Date till Work has to completed	Completion Date	Reason for Pending
1.	HRMIS	<ul style="list-style-type: none">CR problem solution of MIS 1713.Employee transfer entry assisted of KVK Mainpat.CR problem solution of MIS2377 & 2348.CR channel delete of MIS 2319.CR problem solution of MIS 2593.			01-08-2024 02-08-2024 05-08-2024 05-08-2024 07-08-2024	
2.	Recruitment	<ul style="list-style-type: none">Category advertisement mapping entry checking.			05-08-2024	
3.	Others	<ul style="list-style-type: none">PG Counselling Assisted.SV engineering college additional entry and post allotment assist.Angular website photo path changing (making images dynamic).			01-08-2024 to 08-08-2024 05-08-2024 13-08-2024 to 21-08-2024	

Work period: Date 16-08-2024 to 30-08-2024

SNo	Module Name	Work to be done	No of Days for completion	Date till Work has to be completed	Completion Date	Reason for Pending
1.	HRMIS	<ul style="list-style-type: none">Advt. No 5108 (SMS Regular) access of Chairman to 1935 & 1895.			19-08-2024	
2.	Others	<ul style="list-style-type: none">UG Counselling Assisted			20-08-2024 to 30-08-	

		<ul style="list-style-type: none"> Modification in Angular Website 		20-08-204	2024. NA	Counselling Duty
--	--	--	--	-----------	-------------	------------------

Complaints

S.No	Module Name	Mistake/ bug/ error/ Complaint/ Cross of Deadline	Reason for Problem	Correction date
	HRMIS	<ul style="list-style-type: none"> In CR, Field was not editable and CR forwarded to wrong person. 		Solved Instantly

Signature of Employee

Signature with Remark of Project In charge

Signature with Remark of MIS Nodal Officer