

Indira Gandhi Krishi Vishwavidyalaya, Raipur

Indira Gandhi Management Information System- an e-Governance Project

MONTHLY PROGRESS REPORT

Name of employee : Daulat Sahu
Designation : Software App Support Eng.
Month & year : November 2023

Work period: Date 01-01-2024 to 15-01-2024

SNo	Module Name	Work to be done	No of Days for completion	Date till Work has to completed	Completion Date	Reason for Pending
1.	Academic	Craete and Design Overview Directorate of Instruction Colleges Departments Staff Alumni Placement		Till all students registered	01-01-2024 to 06-01-2024	
2.	Academic	Craete and Design Faculty Agriculture Agriculture Engineering Horticulture Degree UG PG Ph.D			08-01-2024 12-01-2024	
3.	Academic	UG PG Ph.D Admission Apply Fee Structure Admission Broucher Refund Policy FAQs			13-01-2024 To 15-01-2024	

Work period: Date 16-1-2024 to 30-1-2024

SNo	Module Name	Work to be done	No of Days for completion	Date till Work has to be completed	Completion Date	Reason for Pending
1.	Research	Create and design Overview Directorate of Research Services Projects Technology Patents Variety released Technology Developed Copyright			16-01-2024 to 20-01-2024	
2.	Research	Create and Design Components, Books Publications Journals			21-01-2024	
3.	Research	Laboratories And Facilities Knowledge & Technology Resource Centre Rh. Richharia Lab IGKV R-ABI Tissue Culture Lab Bio Control Lab Mushroom Spawan Lab Phytosanitary Lab			22-01-2024 23-01-2024	
4.	Other	Centre of Excellence Agro Industrial Biotechnology Non Timber Forest Produce & Medical And Aromatic Plants Protective Cultivation & Precision Farming Collaborations MOUs industry Connect			24-01-2023 29-01-2023 30-01-2023	

Signature of Employee

Signature with Remark of Project In charge

Signature with Remark of MIS Nodal Officer